
Council workshop 8 July 2025
Central City Parking Management
Low Cost Low Risk Programme – South Dunedin Schools
Ōtepoti Pathways Plan



Central City Parking Management – background

• Central City Parking Management Programme plan funded in 2021 10-year plan

• Staged delivery of projects since 2022 

o 2022/23 – Introduction of Pay by Plate parking meters

o 2023/24 – Simplification of parking zones

o 2024/25 – Introduction of LPR barrier arms in off-street parking buildings

o 2025/26 – Static wayfinding signs installed, new enforcement technology 

procured, carshare discussions underway

o In progress: parking enforcement implementation, new parking 

bylaw, parking strategy



Central City Parking Management – technology



Central City Parking Management – zones



Central City Parking Management – wayfinding



Central City Parking Management - budget

CENTRAL CITY PARKING MANAGEMENT

2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 Total

10YP 700,000 1,800,000 0 3,500,000 3,500,000 0 9,500,000

Actual/ 
Budget 0 635,904 0 62,885 1,200,00 200,000 2,096,789



Any questions?



South Dunedin Schools - background

• There are 12 schools in the South Dunedin area
• DCC received funding through the Climate Emissions Reduction Fund to 

improve the transport environment for those using the schools and the wider 
community

• Designs for a $10m capital package were completed with a 90% FAR. Capital 
funding was disestablished in late 2023

• Supporting initiatives were completed, which include active travel initiatives, 
cycle and scooter training, bus orientation workshops

• $10m for South Dunedin Schools is included in the 9YP from 28/29 but there 
are risk around inflation and availability of co-funding

• We propose to deliver low-cost interventions that can be delivered from 
25/26



South Dunedin Schools – school locations
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Low Cost Low Risk Programme 2025/26



Examples of semi permanent kerbs
Body text



Any questions?



Ōtepoti Pathways Plan - background

• Walking and Cycling vision, strategic networks and priority 
areas for investment

• Business case developed under previous government

• Initial stakeholder engagement occurred Feb - April 2023

• Funding sought as part of Zero Carbon investment packages

• 9-year plan includes funding from 2027/28

• Limited funding (Capex and Opex) in the short-term 
impacts on the ability to progress work  



Ōtepoti Pathways Plan 
Draft vision and goals

For discussion



Ōtepoti 
Pathways 
Plan 
proposed strategic

walking network 

and priority areas



Ōtepoti 
Pathways 
Plan 
proposed strategic

cycling network 

and priority areas



Ōtepoti Pathways Plan – next steps

Council report 
to seek 

endorsement 
of vision and 

goals

28 July
Approval for 

public 
engagement

Early 
2026

Report back 
on public 

engagement 
and 

endorsement 
of programme 

Mid 
2026

Seek 
funding 
through 

2027-
2037 
10YP

Late 
2026/ 

27



Any questions?



Thank you
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