IMPLEMENTATION PLAN 2022-2024

$150,000

will be spent over the
next three years
to improve

We are committed to enhancing our
network over time through focused
implementation efforts.

Dunedin’s tracks

Investment
2022-2024

2024

$50K
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IMPLEMENTATION PLAN 2022-2024

This is how we will make a start on implementing our Recreation Tracks Plan. During implementation we will continue working with mana whenua, our volunteers, our partners and
our wider community to ensure improvements to Dunedin’s tracks network capture and reflect our city's diverse needs.

We have now completed renewing

the signage at Ross Creek.

What we will do in 2023

Develop a memorandum of understanding
with the Dunedin Tracks and Trails Trust.

Continue reviewing, prioritising and
upgrading signage across the tracks
network.

Review and prioritise a programme of
upgrades to our urban and short walks
(from those not maintained or not to up to
New Zealand's national track standards).

What's in the Plan for 2024

Assess multi-use tracks for mountain
biking.

Carry out an economic and feasibility study
for coastal walks (from Seconds Beach to
Blackhead).

Carry out a feasibility study for a children’s
multi-skills off-road riding area.

Develop a Recreation Tracks Marketing
Strategy (followed by a review of

our Tracks website and marketing
information).

Undertake an economic and feasibility
study for horse trails.

Continue to improve our onsite track
information and signage.

Carry out a use-study of our Recreation
Tracks.

Develop a decision-making framework for
track investment.

Report back to Stakeholders and Council
on Implementation progress.

Report back to Stakeholders and Council
on Implementation progress.




